

WHAT'S NEXT?

Aroostook Renewable Gateway

TRANSMISSION LINE ROUTING

- Develop Route Options
- Complete Open House Meetings
- Integrate Public Feedback
- Finalize Routing Study
- Select Preferred Route

PRE-CONSTRUCTION ACTIVITIES

- Acquire Right-of-Way
- Complete environmental and land surveys
- Finalize detailed engineering design
- Complete geotechnical surveys

CONSTRUCTION ACTIVITIES

- Clear Right-of-way
- Construct road and pads
- Place and construct structures
- String conductor
- Construct substations
- Complete Site Restoration

2023

2024

2025

2026

2027

2028

2029

PUBLIC UTILITIES COMMISSION

- Prepare and File CPCN Petition
- Participate in PUC Hearing Process
- Receive Final Order Issued by PUC

LOCAL, STATE AND FEDERAL PERMITS

- Prepare and Receive Approval of:
- Maine Department of Environmental Protection Applications
 - Land Use Planning Certificate
 - U.S. Army Corps of Engineers Permit
 - Maine Department of Transportation Permits
 - Municipal Permitting

COMMISSION FACILITIES

- Complete line testing
- Place facilities in service



The timeline presented is a 'best estimate' and may deviate from what is shown.

